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Contract Manager: Garth Fernandez Project Director: Terry Ogle 

Director of Design and Construction 
CM/GC Contractor: Granite Construction Company Regional Director: Diana Gomez 

Central Valley Regional Director 

 

Interagency Agreement Milestones 

Agreement Approval Date: 02/19/2013 
Project Approval & Env. Doc: 03/15/2013 

HST Alignment Cleared: 02/28/2018 
Contract Completion: 06/30/2018 
Obligation Complete: 06/30/2020 

 
 

Interagency Agreement Time Status 

Original Contract Days: 1957 
Change Order Days: 0 

Days worked (thru 12/31/15): 1,045 

 

Expended to Date (Contract %’s) 

Time: 53.4% 
Dollars: 21.6% 

Growth 

% Time Growth: 0.0% 
% Dollar Growth: 0.0% 

 
 
 
 

Interagency Agreement Status 

Original Contract Amount: $225,900,000 
Executed Change Orders: $0 

Current Contract Amount: $225,900,000 
  

Expended : $48,638,329 

Remaining Contract Balance: $177,261,671 

 
 

Construction Contingency Status EWP* 

Original Contingency Amount: $2,783,076 
Adds/Deducts to Contingency: $0.0 

Executed Change Orders: $0.0 
Current Contingency balance: $2,783,076 

 
 
 
 

 
* This project is implementing Construction Manager / General Contractor (CMGC) procurement.  The project is split 

into two packages for construction an Early Work Package (EWP) and a Main Package (MP).  The construction 

contingency is planned at 10% and will be determined based on the construction value that is currently being 

negotiated with the contractor.  

The EWP scope (10-15% of the entire project scope) includes elements of the project that are on the critical path to 
ensure that the project schedule is maintained.  It includes work on SR 99 mainline, Ashlan and McKinley ramps, a 
waterline crossing of UPRR, reestablishing access to the Fresno Rescue Mission through a new local street and utility 
work.  All of this work is essential to begin work on the MP. 
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Major Scheduled Activities Planned / Ongoing 

 Design: 
o Approve Contract for EWP (completed). 
o Resolve CHSRA and FRA comments on 95% HST corridor design (ongoing). 
o Finalize utility easement requirement (ongoing). 
o Continue design work for MP (ongoing). 

 

 Right Of Way: 
o Revising appraisals for parcels in condemnation (ongoing) 
o Revised offers for parcels being negotiated (ongoing). 
o UPRR coordination for Construction and Maintenance (C&M) agreement (ongoing). 
o License Agreements for Utility crossing the UPRR (ongoing). 
o Eminent Domain proceedings (ongoing). 
o Utility Agreements with PG&E, FID, FMFCD and Comcast (ongoing). 
o Acquiring additional property for UPRR at Clinton Ave (ongoing). 
 

 Construction: 
o Begin construction of EWP (completed) 
o Clearing and grubbing work (ongoing) 
o Begin structure work at Motel Drive and McKinley Avenue 
o Retaining walls near McKinley and Motel Drive 
o Underground utility work for AT&T and City water. 
o Storm drainage 
 

 
Key Topics 
After concluding the negotiation of the GMP and finalizing the details of the Early Work Package through the CMGC 
process, the Department awarded a contract for construction of the EWP to Granite Construction Company.  The 
contract was executed on December 4, 2015.  Construction work commenced on December 9, 2015 and the scope of 
work is estimated to be completed in 205 working days. 
 
The CMGC and the Caltrans Construction team held an all-day construction partnering workshop with the affected 
stakeholders (that included several utility companies and public agencies) in an effort to ensure a successful delivery 
of the project. 
 
The Caltrans Design team continued their efforts to finalize the project plans for the Main Package (MP) that included 
revisions to the layouts, construction details and drainage profiles.  The Team is closely working with the CMGC to 
conclude the revisions to the project plans on the MP. 
 
The Authority continues to work with UPRR to clarify the requirements for design of Ashlan Ave and the Intrusion 
Barrier.  License agreement on waterline crossing of UPRR has been signed by the City of Fresno and is with UPRR 
for signature.  The “GO 88-B” and the Construction and Maintenance (C&M) agreement with UPRR is a constraint 
to begin construction for the MP. 
 
The Caltrans Right-of-Way (ROW) team continued their efforts to secure the right of way needed for the 
construction of the project.  Several appraisals are being revised due to negotiation efforts for parcels in 
condemnation.  Continuing efforts are ongoing with UPRR to secure the approval of the C&M agreement as well 
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as the License agreements for utility crossings.  Negotiations with the utility companies are wrapping up in the 
effort to secure the required utility agreements.  The ROW team managed to execute approved utility 
agreements with the City of Fresno – water and sewer, Santa Fe Pacific Pipeline – Oil, and AT&T. 
 
Parcel acquisition is lagging due to Eminent Domain proceedings on multiple parcels and the significant lead time 
in the court system to obtain an Order of Possession.   
 
There are a total of 42 properties to be acquired for the project.  To date, 24 properties have been acquired through 
negotiated contracts with properties owners or through a stipulated order of possession.  There are 4 UPRR 
easement properties being negotiated and 14 parcels being acquired through Eminent Domain proceedings. 
 
The contractor began clearing and grubbing the project site along with the work necessary to implement traffic 
handling for southbound SR 99 from Clinton to Olive Avenues.  This work included shifting traffic into the median of 
southbound SR 99 to accommodate planned construction of the southbound auxiliary lane. 
 
Critical path work included installation of drainage system along the west 99 right of way between McKinley and 
Pine, and in Pine and Hughes Avenues began early in the month.  Work on these segments of this system should 
wrap up in early January.  Hughes Avenue was fully closed   It was coordinated to take place during the winter break 
of the adjacent Addams Elementary.  
 
Adverse weather, including rain and fog, have affected progress of the work and will continue to be closely 
monitored to ensure safety of the work at all times. 
 
Key Work Accomplished this Period 

 Design 
o Awarded the construction contract for the EWP to Granite Construction Company. 
o Coordination with CP1 contractor on utility and tie in locations. 
o Continued working with the City of Fresno on design of Sewer and Water facilities. 
o Continued working on stage construction plans with the contractor. 

 

 Right of Way 
o Approved utility agreements with City of Fresno for sewer and water. 
o Approved utility agreement with AT&T and Santa Fe Pacific Pipe Line. 

 

 Construction 
o Mobilized and began construction work on the EWP 
o Installation of construction area signs, Storm Water Pollution Prevention Plan implementation and 

clearing and grubbing. 
o Traffic on southbound 99 was shifted into the median between Clinton and Olive Avenues to enable 

work to take place on the planned southbound 99 auxiliary lane and widening of McKinley and Motel 
Drive undercrossings. 

o Installation of conduit in McKinley Avenue between the on and off ramps was completed to enable 
PG&E to relocate the overhead span in that area. 

 


